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ESTIMATE RUN 11/30/2001

ESTIMATE SUMMARY 14:09:16

CONTID: C13108         ESTIMATE NO: 0003 PROG 1999

PCN: 13108-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BLACK CANYON PERCENT TIME:

PROJECT NO: STA 092A-015                  

BLACK CANYON

NAME OF ROAD: SH 92

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 11/21/2001 DATE TIME STARTED 09/07/2001

1800 NO. TAFT HILL ROAD DATE LET 06/14/2001 DATE WORK BEGAN 09/07/2001

 DATE AWARDED 06/19/2001 DATE TIME STOPPED 06/12/2002

 DATE CONTRACT EXECUTED 07/09/2001 DATE ACCEPTED 06/12/2002

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 09/07/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,940,896.66 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,379,100.00 NON-PARTICIPATING 273,961.12

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -403.68

SECURITIES ENCUMBERED 403.68

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.86

WORK DAYS

WORK DAYS

41.84%

2,291,975.53

273,961.12

273,961.12

273,961.12

$

$

$

$

13,524.55

1,635,396.58

1,648,921.13

206,275.67

1,855,196.80

-5,441.94

5,441.94

1,855,196.80

0.00

AMOUNT DUE 1,855,196.80 273,961.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 273,961.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GUNNISON

30.0 TIME ALLOW: 70

ORIG TIME ALLOW: 60



CONTID: C13108         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13108-BID    ESTIMATE RUN 11/30/2001

PROJECT: STA 092A-015                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

265.000

SY  

7.65000 0.000.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

1,179.000

LF  

2.40000 0.000.000

0.00

0015 BLADING 0.000

0.000

203-01500  
 

10.000

HOUR

85.00000 0.000.000

0.00

0020 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 6,873.790

0.000

403-34701  
 

20,556.130

TON 

26.00000 178,718.546,873.790

0.00

0020 MATERIAL ALLOWANCE AGGREGATES CRUSHED FOR HBP (GR SX) 
(75)

12,084.469

0.000TON 

4.80000 58,005.4512,084.469

0.00

0025 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

0.000

411-03342  
 

802.370

TON 

240.00000 0.000.000

0.00

0030 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 410.490

0.000

411-03352  
 

410.490

TON 

158.00000 64,857.42410.490

0.00

0035 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,375.000

LF  

12.00000 0.000.000

0.00

0040 *END ANCHORAGE TYPE 3B 0.000

0.000

606-01320  
 

1.000

EACH

760.00000 0.000.000

0.00

0045 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

3.000

EACH

1,333.00000 0.000.000

0.00

0050 *MOBILIZATION 0.180

0.000

626-00000  
 

0.300

L S 

90,600.00000 16,308.000.180

0.00



CONTID: C13108         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13108-BID    ESTIMATE RUN 11/30/2001

PROJECT: STA 092A-015                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *PAVEMENT MARKING PAINT 483.000

0.000

627-00001  
 

924.000

GAL 

30.50000 14,731.50483.000

0.00

0060 *FLAGGING 339.000

0.000

630-00000  
 

724.000

HOUR

26.50000 8,983.50339.000

0.00

0065 *PILOT CAR OPERATION 67.000

0.000

630-00001  
 

146.000

HOUR

33.00000 2,211.0067.000

0.00

0070 *TRAFFIC CONTROL INSPECTION 7.000

2.000

630-00007  
 

15.000

DAY 

121.00000 1,089.009.000

242.00

0075 *TRAFFIC CONTROL MANAGEMENT 8.000

5.000

630-00012  
 

21.000

DAY 

367.00000 4,771.0013.000

1,835.00

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.000

630-80341  
 

2.000

EACH

100.00000 100.001.000

0.00

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.500

0.000

630-80342  
 

11.000

EACH

150.00000 825.005.500

0.00

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000

0.000

630-80343  
 

2.000

EACH

165.00000 165.001.000

0.00

0095 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

1.500

630-80363  
 

3.000

EACH

55.00000 82.501.500

82.50

0100 *TRAFFIC CONE 15.000

0.000

630-80380  
 

30.000

EACH

15.00000 225.0015.000

0.00

0105 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13108-BID    ESTIMATE RUN 11/30/2001

PROJECT: STA 092A-015                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0115 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

115.600

EACH

1.00000 0.000.000

0.00

0120 F/A OJT PILOT THIS ITEM DELETED BY 105 #9. 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A QUALITY INCENTIVE PAYMENT 0.000

7,898.580

700-70025  
 

42,658.400

F A 

1.00000 7,898.587,898.580

7,898.58

0130 F/A ESB PROGRAM THIS ITEM DELETED BY 105 #9. 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 ADDED ITEM (LUMP SUM)/ ADDITIONAL HAUL COSTS FOR 
LEVELING -  MP 65-73.31 CO #002

1.000

0.000

900-00014  
 

1.000

L S 

4,250.00000 4,250.001.000

0.00

0265 ADDED ITEM (EACH)/ PRICE REDUCE ASPH CEMT (PG 58-28) 
FOR OVERWEIGHT LOADS CO 3

-312.260

0.000

900-00007  
 

-312.260

EACH

1.00000 -312.26-312.260

0.00

0270 ADDED ITEM (LUMP SUM)/ MCR LI #1-DELETE LONGITUDINAL 
JOINT CORING REQUIREMENT CO 4

0.000

0.000

900-00014  
 

-0.300

L S 

1,500.00000 0.000.000

0.00

0280 ADDED ITEM (LUMP SUM)/ MCR LINE #2 - FURNISH 
SHOULDERING MACHING WITH OPERATOR CO 5

0.000

0.000

900-00014  
 

0.300

L S 

8,350.00000 0.000.000

0.00

CAT 362,909.2310,058.08959,301.19CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY 

0135 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

136.000

SY  

7.65000 0.000.000

0.00
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PCN: 13108-BID    ESTIMATE RUN 11/30/2001

PROJECT: STA 092A-015                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:16

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0140 *REMOVAL OF GUARDRAIL TYPE 3 0.000

113.000

202-01130  
 

113.000

LF  

2.40000 271.20113.000

271.20

0145 BLADING 6.000

0.000

203-01500  
 

11.000

HOUR

85.00000 510.006.000

0.00

0150 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 26,974.630

0.000

403-34701  
 

61,380.950

TON 

26.00000 701,340.3826,974.630

0.00

0150 MATERIAL ALLOWANCE AGGREGATES CRUSHED FOR HBP (GR SX) 
(75)

30,889.629

0.000TON 

4.80000 148,270.2230,889.629

0.00

0155 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

0.000

411-03342  
 

2,039.450

TON 

240.00000 0.000.000

0.00

0160 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,601.610

0.000

411-03352  
 

1,601.610

TON 

158.00000 253,054.381,601.610

0.00

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

14,500.000

606-00301  
 

18,825.000

LF  

12.00000 174,000.0014,500.000

174,000.00

0170 *END ANCHORAGE TYPE 3B 0.000

0.000

606-01320  
 

2.000

EACH

760.00000 0.000.000

0.00

0175 *END ANCHORAGE (FLARED) 0.000

40.000

606-02005  
 

48.000

EACH

1,333.00000 53,320.0040.000

53,320.00

0180 *MOBILIZATION 0.420

0.000

626-00000  
 

0.700

L S 

90,600.00000 38,052.000.420

0.00

0185 *PAVEMENT MARKING PAINT 1,183.000

0.000

627-00001  
 

2,259.000

GAL 

30.50000 36,081.501,183.000

0.00



CONTID: C13108         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13108-BID    ESTIMATE RUN 11/30/2001

PROJECT: STA 092A-015                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:16

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0190 *FLAGGING 792.000

456.500

630-00000  
 

2,157.000

HOUR

26.50000 33,085.251,248.500

12,097.25

0195 *PILOT CAR OPERATION 157.500

0.000

630-00001  
 

342.000

HOUR

33.00000 5,197.50157.500

0.00

0200 *TRAFFIC CONTROL INSPECTION 17.000

5.000

630-00007  
 

36.000

DAY 

121.00000 2,662.0022.000

605.00

0205 *TRAFFIC CONTROL MANAGEMENT 17.000

12.000

630-00012  
 

46.000

DAY 

367.00000 10,643.0029.000

4,404.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.500

0.000

630-80341  
 

5.000

EACH

100.00000 250.002.500

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000

0.000

630-80342  
 

24.000

EACH

150.00000 1,800.0012.000

0.00

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

6.000

EACH

165.00000 495.003.000

0.00

0225 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

3.500

630-80363  
 

7.000

EACH

55.00000 192.503.500

192.50

0230 *TRAFFIC CONE 35.000

0.000

630-80380  
 

70.000

EACH

15.00000 525.0035.000

0.00

0235 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A QUALITY INCENTIVE PAYMENT 0.000

19,013.090

700-70025  
 

102,669.240

F A 

1.00000 19,013.0919,013.090

19,013.09
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PCN: 13108-BID    ESTIMATE RUN 11/30/2001

PROJECT: STA 092A-015                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:09:16

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0275 ADDED ITEM (LUMP SUM)/ MCR LI #1-DELETE LONGITUDINAL 
JOINT CORING REQUIREMENT CO 4

0.000

0.000

900-00014  
 

-0.700

L S 

1,500.00000 0.000.000

0.00

0285 ADDED ITEM (LUMP SUM)/ MCR LINE #2 - FURNISH 
SHOULDERING MACHING WITH OPERATOR CO 5

0.000

0.000

900-00014  
 

0.700

L S 

8,350.00000 0.000.000

0.00

CAT 1,478,763.02263,903.042,968,070.92CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0250 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0255 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,524.55000 1,524.551.000

0.00

CAT 13,524.550.0013,524.55CURRENT AMT0400 $ $ $

$ 1,855,196.80273,961.12$3,940,896.66$CURRENT AMTPROJECT TOTAL


